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Diary: Dispute

Cable Punchlist

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets

Today I was doing misc punch-list inspection, & getting caught up on paperwork in the office.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 09:00, I did misc office work, including getting caught up on paperwork & trying to
organize survey equipment.
- At 09:15, I arrived on the bridge.
- From 09:15 until 10:00, I did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting.
- From 10:00 until 12:00, I did some surveying of the locations of suspender separators.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:00, I did punch-list inspection. I verified that work on one of the punch-list items had
been completed. This was item #53, missing zinc liner on suspender separator #2 at PP 30S.
- At 13:30, I left the bridge.
- From 13:45 until 14:30, I updated the Cable punch-list & sent emails to Warren Collins confirming
several items that are completed.
- From 14:30 until 15:30, I did misc office work, including getting caught up on paperwork & checking
email.
- From 15:30 until 15:45, I wrote my diary for the day.
.
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